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CCR No. 95-0778 Logged Date 10/5/95 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class II

Title (description)
Place Release B CSMS/SDPS Internal Interface Control Document for the ECS Project under configuration control.

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

DID 313-CD-006-001

RTM Change Start New Baseline

Problem
Submit Release B CSMS/SDPS Internal Interface Control Document for the ECS Project under configuration control.

Proposed Solution

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 MRS SMO Subconts

Other

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Carl Solomon (Signed)   C. Solomon       10/6/95
Signature Date

Office Release B Office Manager (Signed)   C. Schillhahn       10/6/95
Signature Date

Disposition Approved Approved w/Comment X Forward Disapproved

Comments:
Best effort will be made to distinguish between Public and Private operations prior to delivery

CCB Chairperson (Signed)    J.A. Guzek       10/12/95
Signature Date
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